

CENTLEC: DMRE-DHS-AMEU VIRTUAL MEETING ON ELECTRIFICATION

Contents

- Background
- Electrification USDG Projects
- Electrification DMRE Projects

Background

- CENTLEC is the entity of MMM which has been established to serve the communities within the five towns namely Botshabelo, Bloemfontein, Wepener, Vanstadensrus, Dewetsdorp, Soutpan and Thaba Nchu for USDG Projects.
- CENTLEC has entered into service delivery agreement with Mangaung Metro, Kopanong, Mantsopa and Mohokare to ensure compliance, performance, accountability and effective reporting throughout the different processes and programs which municipality is undertaking.

Electrification Projects

The projects are aimed at improving the lifestyle of the Margaung Metro community by providing households with electricity; and also contributing towards social-economic upliftment by offering employment opportunities to the community of Margaung Metro.

USDG-ELECTRIFICATION 19/20

Town	Township Name	Number of Sites	Progress	Estimated Cost
BLOEMFONTEIN	MATLHARANTLHENG	700	PROJECT COMPLETE 724 CONNECTIONS ENERGIZED	R12 110 000
BOTSHABELO	BLOCK R	650	PROJECT COMPLETE 650 CONNECTIONS ENERGIZED	R11 245 000

DMRE – KOPANONG ELECTRIFICATION/ BULK PROJECT 19/20

Town	Township Name	Number of Sites	Progress	Estimated Cost
FAURESMITH	IPOPENG	83	97 CONNECTIONS COMPLETE.	R1 435 900
EDENBURG MAIN SUBSTATION	EDENBURG	N/A	SUBSTATION COMPLETE, SWITCH GEAR TO BE INSTALLED AND CABLES TO BE TRANSFER TO NEW SWITCH GEAR IN NEW SUBSTATION BUILDING	R1 500 000

DMRE – MOHOKARE ELECTRIFICATION 19/20

Town	Township Name	Number of Sites	Progress	Estimated Cost
ROUXVILLE	ROELELEATHUNYA	134	124 CONNECTION COMPLETE	R2 318 200

DMRE – MANTSOPA ELECTRIFICATION 19/20

Town	Township Name	Number of Sites	Progress	Estimated Cost
TWEESPRUIT	DAWIESVILLE	72	61 COMPLETE . NO OCCUPATION ON 11 STANDS	R1 245 600

USDG-ELECTRIFICATION 20/21

Town	Township Name	No of Sites	Progress	Estimated Cost
BLOEMFONTEIN	MATLHARANT LHENG	320	CONTRACTOR BUSY WITH ELECTRIFICATION. 191 STANDS MV AND LV STRINGING COMPLETE. BUSY WITH PEGGING OF 129 STANDS.	R7 136 000
BOTSHABELO	BLOCK R	1797	PHASE 2: STRINGING OF MV & LV IS UNDERWAY. PHASE 3: PEGGING, DRILLIND & PLANTING ARE UNDERWAY.	R40 073 100
BOTSHABELO	BLOCK L	435	CONTRACTOR BUSY ON SITE. POLE PLANTED AND MV AND LV STRINGING 80% COMPLETED	R9 700 500
MANGAUNG	INFILLS (BOTSHABELO & BLOEMFONTEIN)	242	LAYOUT RECEIVED AND DESIGNS ARE UNDERWAY	R692 200
DEWETSDORP	MOROJANENG	513	CONTRACTOR BUSY WITH EXCAVATIONS.	R11 439 900
BOTSHABELO	BLOCK H	200	THE PROJECT WAS CANCELLED DUE TO THE LAND BEING PRIVATELY OWNED. IT WAS REPLACED WITH 242 INFILLS ABOVE.	N/A

DMRE – KOPANONG

ELECTRIFICATION/BULK PROJECTS

20/21

Town	Township Name	Number of Sites	Progress	Estimated Cost
SPRINGFONTEIN 21 INFILLS	MAPHODI	21	24 CONNECTIONS COMPLETE	R147 000
EDENBURG 19 INFILLS	HA-RASEBEI	19	12 INFILLS COMPLETED	R133 000
FAURESMITH	IPOPENG	20	13 INFILL CONNECTION COMPLETED IN FAURESMITH AND 4 INFILLS IN JAGERSFONTEIN.	R140 000
TROMPSBURG	TROMPSBURG	N/A	FINAL DESIGN DRAWINGS COMPLETE AND FILES HANDED OVER FOR CONSTRUCTION.	R750 000

DMRE – MOHOKARE ELECTRIFICATION /BULK PROJECTS 20/21

Town	Township Name	Number of Sites	Progress	Estimated Cost
ROUXVILLE	ROUXVILLE	N/A	SUBSTATION DRAWINGS COMPLETE, CONSTRUCTION UNDER WAY	R750 000
ROUXVILLE	ROELELEATHUNYA	200	CONTRACTOR COMPLETE POLE PLANTING, MV AND LV STRINGING COMPLETE	R4 460 000
ZASTRON	MATLAKENG	50	CONTRACTOR BUSY WITH LV STRINING, MV STRINING COMPLETE	R1 115 000

DMRE – MANTSOPA BULK PROJECTS 20/21

Town	Township Name	Number of Sites	Progress	Estimated Cost
LADYBRAND	LADYBRAND	N/A	CONTRACTOR BUSY WITH THE INSTALLATION OF CABLE	R2 724 000

CHALLENGES

Town	Township Name	Description
BLOEMFONTEIN & DEWETSDORP	MATLHARANTLHENG MOROJANENG	<ol style="list-style-type: none"> 1. STRIKES IN BLOEMFONTIEN AND DEWETSDORP 2. ROCK IN DEWETSDORP 3. COVID 19 4. COMMUNITY UNREST THAT DELAYED PROJECT EXECUTION
BOTSHABELO	BLOCK R AND L	<ol style="list-style-type: none"> 1. INCIDENT WHERE DELIVERED POLES WAS DAMAGED DUE TO FIRE THAT OCCURRED WHERE POLES WAS STORED. 2. COMMUNITY UNREST THAT DELAYED PROJECT EXECUTION 3. COVID 19 4. THEFT OF MATERIAL
ZASTRON	MATLAKENG	<ol style="list-style-type: none"> 1. STRIKES IN ZASTRON 2. COVID 19
TWEESPRUIT	DAWIESVILLE	<ol style="list-style-type: none"> 1. SITE OCCUPATION

THANK YOU!!!
DANKIE!!!
SIYABULELA!!!